

2007 Build Schedule

January

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4	5	6 Kickoff Video MANDATORY Meeting: 1 pm – 6 pm Discuss game
7 Discussion of game Brainstorm strategy Decide on strategy	8 Group design discussion	9 Break into groups	10 Animation: 3-5 <div style="border: 1px solid black; padding: 2px; width: fit-content; margin: 5px auto;">Finalize initial design, Inventor and PROTOTYPE</div>	11	12	13 Inventor and Prototype done DESIGN REVIEW! 4:00-6:00 pm
14	15 No School	16 4:00 decide grabber	17 Animation: 3-5	18	19	20 DESIGN REVIEW! 7:00-9:00 pm
<div style="border: 1px solid black; padding: 2px; width: 80%; margin: 0 auto;">Modify and Refine Designs</div>						
21 <div style="border: 1px solid black; padding: 2px; width: fit-content; margin: 5px auto;">Order all Large Materials</div>	22 <div style="border: 2px solid black; padding: 2px; width: fit-content; margin: 5px auto;">Chassis and Drive Train DONE</div>	23	24 Animation: 3-5	25	26	27 Make Drawings control panel design done
<div style="border: 1px solid black; padding: 2px; width: 80%; margin: 0 auto;">Finalize Designs and work out details</div>						
28 Order remaining materials <div style="border: 2px solid black; padding: 2px; width: fit-content; margin: 5px auto;">Drawings Complete</div>	29	30	31 Animation: 3-5 <div style="border: 1px solid black; padding: 2px; width: 80%; margin: 0 auto;">Machine Parts and Put Everything Together</div>			

2007

2007 Build Schedule

February

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
				Machine Parts and Put Everything Together		Robot must be BUILT
4	5 Control Panel complete	6	7 Animation: 3-6	8	9	10
Programming						Program complete
11	12	13	14 Animation: 3-6	15	16	17
Driver Practice						
18	19	20	21	22	23	24
Prepare to ship the robot		Ship Robot	Mid-Winter Break			
25	26	27	28			

Notes

Mechanical and Electrical will be meeting everyday from Jan. 6 till Feb. 20. We will be meeting in F108 from 3:00 PM to 6:00 PM on school days and 1:00 PM to 6:00 PM on weekends and No-School days. Electrical will still be working while Mechanical designs and builds the robot.

Competitions

Silicon Valley Regional: March 16 - 17
 Davis Regional: March 30 - 31

Color Key

- All Members
- Mechanical
- Electrical
- Media

2007